
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Feb-2016 

Customer Order Number:DW96958694 

D.O. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * 
Accounts Of 

27077105 

Partial# 17 04-Jan-2016 Thru 01-Feb-2016 * * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 06SX 8145.oo()o 2014 oo 0000 000000 0000 ooboo 68010015 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$182, 187.39 096 NA x 3122.0000 G5 08 2416 868 012694 96231 

Eaid No 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
IN HOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

~ORPS CERTIFICATION 
"I CERTIFYTHATilkABCvt: 4.RTICLESWEREDEUVERED ';\ID OR 
THE srnv1cr:s PERFORMED AS <;TATED AND THAT THE PAYIV:ENT 
REQUESTEC IS CORRECTTO THE '3EST OF MY KNOWLEDGC. AND 
SHOULD BE PAID AND CHARGEr, TO THE APPROPRIAT1C',(S) OR 

FU~,°~S 1?DICATED." . /) . /) )I.~ , _ 
~2CJ(}?. _ /p'1'Jt-JV</~£<--

DATf 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02-Mar-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$1,422,864.00 

$958,064.89 

$775,877.50 

$182,187.39 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$182,187.39 

Amount 

$171,045.00 
$1,322.76 
$3,053.69 

$778.37 
$5,987.57 

$182,187.39 

$182,187.391 J 
$0.00 

$182,187.39 

cobilnonit.018 v2.1.4 



msfcr.2.1.18 283 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR JANUARY 2016 

PROGRESS REPORT 

Page: 170 
Date: 04-FEB-2016 
Time: 10:09:28 

[ Revised Reimbursable Direct Fund Cite IA Totals l 
I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I 
J STATEMENT OF CHARGES FOR PERIOD: J 

I J. 
I I 
[ Total Funds Authorized: $1,422,864.00 $0.00 $1,422,864.00 J 

I I 
I I 
J Less Total Expenditures: (-) $958,064.89 $0.00 $958,064.89 [ 
J Less Undelivered Orders: (-) $388,047.20 $0.00 $388,047.20 J 

J Less Commitments: (-) $6,644.79 $0.00 $6,644.79 [ 
I -------------------- -------------------- -------------------- I 
I I 
I I 
J Funds Available Balance: $70,107.12 $0.00 $70,107.12 J 

---1 

I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
I Bill Number: 27077105 [ 
I I 
J Funds Expended During Report Period: $182,187.39 J 

[ Total Billed to Date: $958,064.89 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
J Funds Expended During Report Period: $0. 00 I 
[ Total Expended to Date: $0. 00 [ 

FOR OFFICIAL USE ONLY (FOUO) 



msfcr.2.1.18 283 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27077105 
Bill Invoice Date: 01-FEB-2016 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

MOLLY JEAN BOUGHAN 
SHELLY M ALLEN 
AMY DARPINIAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$182,187.39 

$0.00 

Costs for 
Current Month 

$3,719.01 
$2,268.56 
$1,322.76 

$0.00 
$0.00 

$171, 045. 00 
$0.00 
$0.00 

$178,355.33 
$3,832.06 

$182,187.39 

Function 
--------

GEOLOGIST 
PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$28,377.91 
$16,748.87 

$2,889.48 
$0.00 
$0.00 

$699,502.00 
$0.00 
$0.00 

$747,518.26 
$28,359.24 

$775,877.50 

Hours 
--------

19.50 
4.00 

28.50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$32, 096. 92 
$19,017.43 

$4,212.24 
$0.00 
$0.00 

$870,547.00 
$0.00 
$0.00 

$925,873.59 
$32, 191. 30 

$958,064.89 

Labor Amount 
------------

$1,929.27 
$431. 77 

$3,324.02 

Page: 171 
Date: 04-FEB-2016 
Time: 10:09:28 



msfcr.2.1.18 283 
99EPA -

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

JOSHUA RYA BOECKMANN 
FRED W. MOLLOY 
MICHAEL S DOLLY 
GARY S RIZZOLO 
RONICA R SMITH 
JULIA K KISSER 
ROBERT M PENDER, JR 
LYNN M. THOMAS 

TOTAL LABOR: 

Location 
--------
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 
-------- --------

PROJECT SCHEDULER 2.00 
SUPERVISORY PHYSICAL SCIEN 1.50 
SUPERVISORY CONTRACT SPECI 1. 00 
CONTRACT SPECIALIST 1. 00 
CONTRACT SPECIALIST 25.00 
SUPERVISORY GEOLOGIST 2.00 
HTRW PROJECT MANAGER 0.50 
CONTRACT SPECIALIST 5.00 

--------

90.00 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 
------------

$191. 90 
$191. 73 
$109.13 
$107.95 

$2,540.90 
$281. 67 

$69.53 
$641. 76 

------------

$9,819.63 

Page: 172 
Date: 04-FEB-2016 
Time: 10:09:28 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 

Reporting 
Period: 

27077105 #17 IA No.: 

From: 

04Jan 2016 

DW96958694 (P2-448170) 

To: 

01Feb2016 
Work Performed 

Narrative 

Meetings 

Initiate project work, management resources and schedule. 

Project progress conf call with EPA and CDM held monthly. 
Jan 20, 2016, RI meetin at EPA-NYC. 

IAG Expiration Date: 31 December 2020 

EPA RPM: USACE PM: 

Trevor Anderson Arny Darpinian 

Key 
Milestones 
Completed 

• Prepared planning documents, procurement, and mobilization for borings at 30 Sherwood. 
• Prepare soil data figure and table for metals. 
• Submitted data usability report. 
• Task order modification for 30 Sherwood work com leted Jan 26th. 

Projected Work 

Narrative • Plan modification to add funds to CDM Smith's contract for validation and work at 30 Sherwood. 
Meetin • On-going month! progress calls. 
Key • IDW testing and removal from site. 
Milestones 
Projected 

• 
• 
• 

Mobilize and collect soil borings from 30 Sherwood on Feb 8, 2016. 
Awaiting for data for PCB congeners and dioxins/furans about Feb 15th. 
Submit and review Sections 1 to 3 of draft RI report, HHRA, and SLERA . 

Issues 

• GREEN 

• YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016 . 

• GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract 

W912DQ-l l-D-3004 $400,000 Nov2014 $467,500 22Dec2014 Funds rec'd. 
(CDMSmith) 
W912DQ-11-D-3004 $500,000 Mar2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-ll-D-3004 $90,000 Jan2016 $90,000 20 Jan2016 Funds for work at 30 Sherwood. 
W912DQ-l l-D-3004 $50,000 Apr2016 Provisional funding only for unexpected work. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

~!>~ 
Amy Darpinian, Project Manager 
816-389-3897 

UNIMATIC MONTHLY RPT-17 JAN16.DOCX 

February 11, 2016 

Date 

Name 
Engineer 
Geolo ist 

1Of1 
FEBRUARY 11, 2016 



FY15 Q3 
Bill# 9 10 

Item May-15 Jun-15 

Travel Expenses 387.45 
Other: Reproduction Services 

Departmental Overhead 1,688.03 3,158.87 

Administrative Overhead 446.81 836.15 

Labor 3,309.87 6,193.84 

COE Subtotal 5,444.71 10,576.31 

COE Cumulative 44,914.16 55,490.47 

Contract (COM $1,257,500) 28,201.00 25,219.00 
Contract Cumulative 100,337.00 125,556.00 

Total This Period: 33,646 35,795 

Cummulative Total: 145,251.16 181,046.47 

Funding Received 700,000.00 

Cumulative Funding Received 632,864.00 1,332,864.00 

Remaining To Bill 1,277,612.84 1,241,817.53 

$1,600,000 

$1,400,000 , 
$1,200,000 

/ $1,000,000 

/ 
$800,000 

/ $600,000 
' 

$400,000 -
'~ $200,000 - "'.:" ~ 

$0 ... "' 

Unimatic Superfund Site RI FS 
DVV96958694; ; P2: 448170 

Funds Availability 
FY15 Q4 

11 12 13 14 
Jul-15 Aug-15 Sep-15 Oct-15 

1,907.12 

1,767.14 404.66 696.84 995.61 

467.74 107.12 184.46 255.31 

3,464.93 793.44 1,366.35 1,952.17 

7,606.93 1,305.22 2,247.65 3,203.09 

63,097.40 64,402.62 66,650.27 69,853.36 

41,861.00 293,943.00 - 119,598.00 
167,417.00 461,360.00 461,360.00 580,958.00 

49,468 295,248 2,248 122,801 

230,514.40 525,762.62 528,010.27 650,811.36 

1,332,864.00 1,332,864.00 1,332,864.00 1,332, 864.00 
1, 192,349.60 897,101.38 894,853.73 772,052.64 

. 
. --.... 

. . . 
"' ... ~ 

FY16 Q1 FY16 Q1 

15 16 17 
Nov-15 Dec-15 Jan-16 Totals 

2,889.48 

-
1,201.25 826.98 22,292.64 

306.19 210.79 6,066.60 

2,355.40 1,621.53 45,126.78 

-
3,862.84 2,659.30 -

73,716.20 76,375.50 76,375.50 

77,134.00 41,410.00 
658,092.00 699,502.00 699,502.00 699,502.00 

80,997 44,069 -
731,808.20 775,877.50 775,877.50 775,877.50 

90,000.00 1,422,864.00 

1,332,864.00 1,422,864.00 1,422,864.00 
691,055.80 646,986.50 646,986.50 

A 

....,._COE Cumulative 

-Contractor Cumulative .... -- - -.-Funding Received 

~Total Spent 

A A 

"' 

May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 

Unimatic RIFS cost track.xlsx 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
February 18, 2016 

Reporting Period: January 2016 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities. 
• CDM Smith submitted ATP 4 on January 12, 2016 increasing the total funding by 

$90,000. The total funded budget is $1,257,500. 

• Monthly project status meeting with USA CE and EPA was held on January 14, 2016. 
The discussion was summarized in the meeting minutes submitted on February 8, 2016. 
The next project status call is scheduled for February 10, 2016. 

• CDM Smith participated in a RI data meeting with USACE and EPA on January 20, 
2016. 

Work Order 2- RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4- Remedial Investigation 
• The data usability report was completed on January 8, 2016. A copy of the report was 

forwarded to William Sy at EPA on January 14, 2016 
• The drilling procurement for 30 Sherwood Lane was completed on January 12, 2016 
• Property access to 30 Sherwood Lane was received by EPA on January 19, 2016 
• PCB congener and dioxin/furan data are expected in mid-February 2016 
• Field program for 30 Sherwood Lane is scheduled to begin on February 8, 2016 
• CDM Smith is progressing with Sections 1, 2 and 3 of the Draft RI report which is 

scheduled to be submitted on February 5, 2016 
• CDM Smith is progressing with the Draft SLERA and HHRA reports which is scheduled 

to be submitted on February 11 and 18, 2016 respectively 

Work Order 5 - Feasibility Study. 
• No activity 

1 



Unimatic Manufacturing Corporation Superfund Site 
January 2016 Monthly Report 
Page 2 

Work Order 6 -Post RI/FS Support 
• NotAwarded 

Work Order 7 - Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved- None 

4. Deliverables Submitted 

Title Work Order 
WOl December Monthly Report 

5. Upcoming Events/Activities Planned 
• Continue project management activities 

• Submit Sections 1, 2 and 3 of draft remedial investigation report 

• Submit draft SLERA and HHRA 

• Complete drilling at 30 Sherwood Lane 
• Evaluate PCB congener and dioxin/ furan data 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
01/16/16 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
February 11, 2016 

Reporting Period: December 2015 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USACE and EPA was held on December 10, 2015 . 
The discussion was summarized in the meeting minutes submitted on January 6, 2016. 
The next project status call is scheduled for January 14, 2016. 

Work Order 2- RI/FS Planning Activities 
• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4- Remedial Investigation 
• CDM Smith received lab assignment from EPA to ship the PCB congener and 

dioxin/furan samples on December 4, 2015. The samples were shipped on December 8, 
2015. 

• Photocopies of the historical files were picked up from NJDEP at Trenton on December 
8, 2015. 

• Data validation of TCL-SVOC samples were completed on December 18, 2015. The data 
upload and QC was completed on December 28, 2015. 

• CDM Smith has initiated the preparation of the data usability report. The report is 
expected to be completed in early January 2016. 

• CDM Smith submitted proposed boring location figure to USA CE and EPA on 
December 14, 2015. 

• The metals exceedance Tables were submitted on December 2 and 17, 2015 compared 
against the RIWP screening and the New Jersey Non-Residential criteria respectively. 
CDM Smith also prepared and submitted the metals exceedance figure. 

• CDM Smith has initiated the drilling procurement for 30 Sherwood Lane. This is 
expected to be awarded in early January 2016. 

• EPA is in consultation with the property owner at 30 Sherwood Lane to secure access 
agreement. 

1 



Unimatic Manufacturing C01poration Superfund Site 
December 2015 Monthly Report 
Page2 

Work Order 5 - Feasibility Study. 
• No activity 

Work Order 6 - Post RI/FS Support 
• NotAwarded 

Work Order 7 -Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved- None 

4. Deliverables Submitted 

Work Order 
WOl 

Title 
November Monthly Report 

5. Upcoming Events/ Activities Planned 

• 
• 
• 

Continue project management activities 

Complete data usability report 

RI data presentation meeting on January 20, 2016 

Date 
12/17/15 

• 
• 

Continue preparation of Section 1, 2 and 3 of draft remedial investigation report 

Continue draft SLERA and HHRA document preparation 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 
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